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VIENNA TOWN HALL DEVELOPMENT 
 

A/E SCHEDULE 
 
 
PROJECT	DESIGN	PHASE	

 Town Board Approves Design Contract…..……………………………….……………. Dec. 04, 2012 

 Design Meeting (Town Hall)……………………………………..…………………….……… Dec. 10, 2012 @ 1:00 p.m. 

 Soil Testing (Septic & Storm Water)……………………………………………………….. Dec. 10, 2012 

 Design Meeting (Town Hall)……………………………………………………………………. Dec. 18, 2012 @ 1:00 p.m. 

 Dane County Conditional Use & Rezoning Submittal Due………………………. Dec. 20, 2012 

 Asbestos Inspection……………………………………………………………………………….. Dec. 27, 2012 

 Design Meeting (Town Hall)……………………………………………………………………. Jan. 3, 2013 @ 10:00 a.m. 

 Town Board Meeting……………………………………………………………………………… Jan. 7, 2013 @ 7:00 p.m. 

 Electrical Review Meeting (Town Hall)……………………………………………………. Jan. 8, 2013 @ 1:00 p.m. 

 Asbestos Lab Work Returned…………………………………………………………………. Jan. 8, 2013 

 Submit Documents to Town for Plan Commission………………………………….. Jan. 10, 2013  

 Submit Stormwater Documents to Dane County & DNR for Review………. Jan. 11, 2013 

 Asbestos Report Completed…………………………………………………………………… Jan. 11, 2013 

 Town Plan Commission Meeting……………………………………………………………. Jan. 14, 2013 @ 7:00 p.m. 

 Town Board Meeting……………………………………………………………………………… Jan. 21, 2013 @ 7:00 p.m. 

 Design Meeting (Final Plans & Specifications)(Town Hall)….…………………… Jan 24, 2013 @ 10:00 a.m.  

 Submit Final Plans & Specifications to Town for Final Review………………..  Jan. 25, 2013 

 Town Board Meeting (Receive Final Review Comments)……………………….. Feb. 4, 2013 @ 7:00 p.m. 

 Complete Plans & Specifications Based on Final Comments…………………… Feb. 8, 2013 

 Submit Building, HVAC, Plumbing Plans to State for Approval……………….. Feb. 11, 2013 

 Dane County Public Hearing…………………………………………………………………..  Feb. 26, 2013 @ 7:30 p.m. 

 Submit CSM to Dane County………………………………………………………………….. Feb. 27, 2013 

 Dane County Working Meeting……………………………………………………………… March 12, 2013 @ 7:00 p.m. 

 Dane County Board Meeting (Final Approval)………………………………………… March 21, 2013 @ 7:00 p.m. 
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PROJECT	BIDDING	&	CONSTRUCTION	PHASE	

 Email Bid Ad to Local Paper……………………………………………………………………  Feb. 8, 2013 

 Advertise for Public Bidding…………………………………………………………………… Feb. 14, 2013  

 Bidding Phase Begins…………………………………………………………………………….. Feb. 14, 2013 

 Advertise for Public Bidding…………………………………………………………………… Feb. 21, 2013 

 Pre‐Bid Meeting…….………………………………….…………………………………………..  Feb. 27, 2013 @ 10:00 a.m. 

 Bid Opening.………………………………………..……………………………………………….. March 13, 2013 @ 2:00 p.m. 

 Bid Review & Reference Checks…………………………………………………………….. March 14 & 15, 2013 

 Town Board Meeting (Possible Contract Award)……………………………………. March 18, 2013 @ 7:00 p.m. 

 Prepare Construction Contracts (If Approved)……………………………………….. March 19, 2013 

 Construction Contracts sent to Contractor for Execution……………………….. March 21, 2013 

 Preconstruction Meeting (Contracts Returned)……………………………………… April 5, 2013 @ 10:00 a.m. 

 Construction Contract Execution by Town……………………………………………… April 5, 2013  

 Construction Begins……………………………………………………………………………….. April 8, 2013 

 Construction Substantial Completion……………………………………………………… October 15, 2013 

 Construction Final Completion……………………………………………………………….. November 1, 2013 
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